

1 BILL NO. S-80-11-13

2 SPECIAL ORDINANCE NO. S- 151-80

3  
4 AN ORDINANCE approving Change Order No. 1  
5 in connection with LaRez Impact Area Phase  
6 III project.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,  
8 INDIANA:

9 SECTION 1. That Change Order No. 1 to Reith-Riley Construction  
10 Company in connection with Street Improvement Resolution No. 5880-80,  
11 LaRez Impact Area Phase III project, for:

12 concrete removal and curbface walk  
13 8' wide on the south side of St.  
14 Martins Street from Hanna Street to  
15 Warsaw Street,

16 in the amount of \$9,300.00, as set out in the specifications which are  
17 on file in the Office of the Board of Public Works and are by reference  
18 incorporated herein and made a part hereof, be and the same is in all  
19 things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be effective from and  
21 after its passage and approval by the Mayor.

22 Samuel J. Talarico  
23 COUNCILMAN

24 APPROVED AS TO FORM AND  
25 LEGALITY NOVEMBER 20, 1980.

26 J. E. Hoffman  
27 JOHN E. HOFFMAN, City Attorney  
28  
29  
30  
31  
32

Read the first time in full and on motion by Talarico, seconded by Gialit, and duly adopted, read the second time by title and referred to the Committee (Public Works) (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on                     , 19           , at            o'clock            M., E.S.T.

DATE: 11-25-80

Charles W. Westerman  
CHARLES W. WESTERMAN  
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~Lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	<u>0</u>	<u>          </u>	<u>          </u>	<u>          </u>
BURNS	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
BISBART	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
GIAQUINTA	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
NUCKOLS	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
SCHMIDT, D.	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
SCHMIDT, V.	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
SCHOMBURG	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
STIER	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
TALARICO	<u>X</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>

DATE: 12-9-80

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) ~~(GENERAL)~~ (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-151-80 on the 9th day of December, 19 80.

ATTEST:  
Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)  
Vivian J. Schmidt  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of December, 19 80, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 10th day of December 19 80, at the hour of 3 o'clock P M., E.S.T.

Winfield C. Moses, Jr.  
WINFIELD C. MOSES, JR.  
MAYOR

BILL NO. S-80-11-13

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 in connection with  
LaRez Impact Area Phase III project

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JOHN NUCKOLS

MARK GIAQUINTA

ROY SCHOMBURG

12-9-80.

CONCURRED IN  
DATE CHARLES W. WESTERMAN, CITY CLERK

# Memorandum

*Council  
Nov. 25, 1980*

To Board of Works Date October 23, 1980  
From Walt Borcharding, Street Engineering Dept.  
Subject LaRez Impact Area Phase III, Resolution No. 5880-80  
B.O. #157-79

COPIES TO:

C. O'Neal



Attached is Change Order #1 pertaining to the subject project.

Please sign all three copies and return two to Street Engineering Department for distribution.

*Walter Borcharding*  
Walter Borcharding  
Project Engineer

WB:ms

Att.



70-29-28  
10/29/80

70-29-28 10/29/80

Resolution No. 5880-80

Board Order No. 157-79

Date 10/22/80

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

[illegible]

The sum of \$ 9,300.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 71,876.30
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including this Change Order	\$ 81,176.30

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by - calendar days due to this Change Order. The date for completion of all work shall be Work Completed. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. Mesel Director of Transportation  
(Chief ~~Engineer~~ Engineer) Date 10-22-80

Accepted by: Loss J. Cole (Contractor) Date 10-23-80

Approved by: \_\_\_\_\_ (City Engineer) Date \_\_\_\_\_

Approved by:  (Owner) Date \_\_\_\_\_

Attested by: Sandra Kennedy Date 10-29-80

Change Order No. 1  
Resolution No. 5880-80  
Board Order No. 10/22/80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Additional monies were made available by C.D. & P. allowing the south side of St. Martins Street, from Hanna Street to Warsaw Street, to be done.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: More improvements will be accomplished but within original boundaries of Impact Area.

3. Affect on operation and maintenance cost of this project: None

*Walter Borcharding*

Walter Borcharding -- Project Engineer

TITLE OF ORDINANCE Change Order #1 for Street Improvement Res. 5880-80. LaRez Impact Area Phase III

5069  
DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order #1 for Street Improvement Res. 5880-80 LaRez Impact Area

Phase III. Additional monies were made available by C.D.&P., allowing the south side of

St. Martins Street, from Hanna Street to Warsaw Street, to be done. This will alter the  
size of the project, but these improvements will be accomplished within original boundaries  
of Impact Area. Rieth-Riley Construction Co. contractors.

Change Order includes Concrete Removal and Curbface Walk 8'-Wide.

EFFECT OF PASSAGE Because of additional monies that were made available by C.D.&P. this will  
allow the south side of St. Martins St., from Hanna St. to Warsaw St., to be  
done.

EFFECT OF NON-PASSAGE Change as described above cannot be completed.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) The sum of \$9,300.00 is hereby added to  
the total contract price. This is being paid for by C.D.&P.

ASSIGNED TO COMMITTEE \_\_\_\_\_